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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (November 1 through November 30, 2021):  
 
OU2 
During this period, SSP&A reviewed the project material, discussed the project background internally, and 
joined a call with EPA (K. Poulos and D. Wilson) to discuss analyses to be performed in preparation of the 5-
year review. SSP&A worked on data compilation and review for draft plume mapping and worked on plume 
mapping for 2020. SSP&A followed up with the data request and reviewed the document sent. 
 
Remaining Funding (February 11, 2020 through November 30, 2021): 
 
Obligated Funds $100,000.00 
Funds Used (OU2) $27,407.83 
Remaining Funds $72,592.17 
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table (February 11, 2020 through November 30, 2021) 
 

Task # 
Percent completion 

(estimate of work done 
versus what remains) 

Estimated Variation in effort 
needed to complete task 

(compared to approved Quote 
09/29/2020) 

Remaining obligated 
funding 

2.1 9% None  
2.2  None  
2.3  None  
2.5  None  
TOTAL 11% None $72,592.17 
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Deliverable Schedule Table (February 11, 2020 through November 30, 2021) 
 

Task # Name of Deliverable Input Received  Completion Date 
2.1 Mapping Hydraulic 

Gradients 
 
 

 
 

  2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA & SSP&A) 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

11/16/2021: Kickoff meeting for 5YR evaluations TBD 

2.5 Review and Comment on Site Reports    
  3/23/2021: received annual monitoring report  
 Memo regarding Review of 2020 Annual 

Monitoring Report prepared by Progressive 
Engineering & Construction, Inc. (Progressive, 
2021) 

 Draft sent 6/30/21 with 
summary of differences excel 
file. 

  8/2/2021: response to EPA comments on sampling received 
with question re: sampling plan from RPM 

8/3/2021: recommendations 
sent via email 

3 Status Reporting (Monthly)  15th of the month 
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P0010 03/10/2021 
Funding approved (obligated) 
0001AL Verona Wells $253,695 ($100,000) 
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